
JOB 16441-2R DAILY REPORT D.O.. 2001-02-039 

BAYONNE BARREL & DRUM REPORT tf 79 

O.S C, JOE COSENTINO / CHARLIE FITZSIMMONS DATE: 01/12/95 
R.M. M.R.ELLIS 

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to 
facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage 
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of 
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide 
any additional support needed to assist with the site removal per the O.S.C. 
LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105 

WEATHER: Overcast / Snow Flurries TEMPERATURE: 20's 

WORK PERFORMED TODAY BY OHM: 
* Continued the drum shredding operations today, further separating drums that contain labels 
Hazardous Waste" and any other legible manufacturers labels. Weston TAT documents 
all labels found with this information. 
* By the days end the crew has completed the shredding of 673 drums while the de-heading crew 
has de-headed 352 drum heads. 

SUBCONTRACTOR SERVICES PERFORMED: 
* John Duffy Fuel Service* deliver fuel today. 
* A A Matulay on site today to fix two flat tires incurred in the last two days. 

EXCEPTIONS / UNUSUAL CONDITIONS: 
* A review of the drum de-heading operation is performed, it appears that the task of pulling liners 
can be made bit easier if certain tools where purchased. Simple tools such as hay baling hooks 
and or other similar hand tools would certainly make this job easier, inquiries are made and 
vendors are called to try and provide such tools. Due to timely need of these tools the fabrication 
shop (OHM ) was able to make these tools up for the job inside of an hour. 

CHANGE IN METHOD OR SCOPE. SPECIFIC DIRECTION RECEIVED FROM O.S.C.: 

DOCUMENTS SUBMITTED: 

COMMENTS: 
* Don Webster ( RT) is demobilized from the site at the days end, Lou DeClerico ( RT) will be on 
site tomorrow to replace Don. 
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